



Eagle Scout Service Project Workbook



BOY SCOUTS OF AMERICA®

Eagle Scout candidate's full legal name Frank Yang Dininno

Please give a name to your project The Eagle Garden

Message From the Chief Scout Executive

Greetings Eagle Scout Candidate!

Congratulations on earning the rank of Life Scout. You are among approximately 55,000 youth who year after year, achieve that important milestone. As you ponder the meaning behind the Life patch, I encourage you to think about the symbol of the heart. Historically in Scouting, it was a fitting symbol of health and fitness, but it also represents the spirit of caring and giving that's behind the Eagle Scout service project.

Service to other people is what Scouting is all about. In many ways, your service project is a reflection of who you are as a youth leader. Your result should be of significant impact in your community to be special, and should represent your very best effort.

Your proposal, the logical first step, should emphasize your intention to give leadership to others through proper planning and development. Communicate with the beneficiary often to ensure the project meets the organization's needs once it's completed.

I encourage you to seek guidance from your unit leader and project coach as you need help. Your *Eagle Scout Service Project Workbook*, much like a compass, will help navigate your way to a life of service as a proud Eagle Scout.

Wishing you all the best in your journey on the Trail to Eagle!



Michael B. Surbaugh
Chief Scout Executive



Scouts and Parents or Guardians

Please read "Message to Scouts and Parents or Guardians" on pages 5 and 6. This includes excerpts and summaries from the *Guide to Advancement* that may help ensure requirements are properly administered according to national BSA policies and procedures. Please note, also, that when Eagle Scout candidates submit their project proposal they will promise they have read this entire workbook. Doing so will be important to their success.

Only the Official Workbook May Be Used

Eagle Scout candidates must use the official *Eagle Scout Service Project Workbook*, No. 512-927, as produced by the BSA and found at www.scouting.org/advancement. Although it is acceptable to copy and distribute the workbook, no council, district, unit, or individual has the authority to produce or require additional forms, or to add or change requirements, or to make any additions, deletions or changes in the text, outlines, links, graphics, or any other elements of the workbook.

Attention: Unit, District, and Council Reviewers

Eagle Scout projects must be evaluated primarily on impact—the extent of benefit to the religious institution, school, or community, and on the leadership provided by the candidate. There must also be evidence of planning and development. This is not only part of the requirement but relates to practicing the Scout motto, Be Prepared. *However*, in determining if a project meets Eagle Scout requirement 5, reviewers must not require more planning and development than necessary to execute the project. These elements must not overshadow the project itself, as long as the effort was well led and resulted in otherwise worthy results acceptable to the beneficiary.

Eagle Scout Service Project Workbook

Contents

Message from the Chief Scout Executive	2
How to Use This Workbook	3
Meeting Eagle Scout Requirement 5	4
Eagle Scout Requirement 5	4
Project Purpose	4
Choosing a Project	4
Restrictions and Other Considerations	4
Collecting Service Project Data	4
Message to Scouts and Parents or Guardians	5
Excerpts and Summaries from the <i>Guide to Advancement</i>	6

Workbook Forms

Eagle Scout Service Project Proposal	
Instructions for Preparing Your Proposal	
Contact Information	
Eagle Scout Service Project Plan	
Eagle Scout Service Project Fundraising Application	
Procedures and Limitations on Eagle Scout Service Project Fundraising	
Eagle Scout Service Project Report	
Navigating the Eagle Scout Service Project, Information for Project Beneficiaries	

How to Use This Workbook

This workbook includes valuable information that can help ensure your success. It includes four project forms: a proposal, a plan, a fundraising application, and a report. Following the project report you will find “Navigating the Eagle Scout Service Project,” an information sheet that you should provide to the project beneficiary before the beneficiary approves your proposal. You will find it helpful to take the entire workbook—even the parts that have not yet been prepared—with you to all meetings and discussions concerning your project.

Before preparing any of the four forms, read with your parent or guardian, the “Message to Scouts and Parents or Guardians” found on pages 5 and 6. If your project is worthy and meets Eagle Scout requirement 5 as written, the message will help you successfully present your proposal through the approval process.

Preparing the Project Proposal

[Go to Project Proposal](#)

Your proposal must be completed first. It is an overview, but also the beginnings of planning. Be sure to read “Instructions for Preparing Your Proposal” which appears right after the proposal cover page in this workbook.

The Project Plan

[Go to Project Plan](#)

Prepare your project plan after your proposal has been approved, but before you begin work on your project. The Project Plan form is a tool for your use. No one approves it, although your project beneficiary has the authority to review it and require changes in it. Your project plan can also be important in showing your Eagle Scout board of review that you have planned and developed your project as required. And you are **strongly encouraged** to share your project plan with an Eagle Scout service project coach. Doing so can help you avoid many problems associated with service projects. Be sure to check with the council or district person who approved your proposal to learn how project coaches are designated in your community.

The Fundraising Application

[Go to Fundraising Application](#)

If your fundraising effort involves contributions **only** from the beneficiary, or you, your parents or relatives, your unit or its chartered organization, or parents or members in your unit, then you do not need a fundraising application. If you will be obtaining money, materials, supplies, or donations from other sources, you may need to submit an application. See “Procedures and Limitations on Eagle Scout Service Project Fundraising,” which appears on page B of the fundraising application.

The Project Report

[Go to Project Report](#)

Prepare the project report after the project has been executed. You must sign it to confirm you led and executed the project. Note also, the signature lines for the beneficiary's and your unit leader's approval that your project fulfilled Eagle Scout requirement 5.

Meeting Eagle Scout Requirement 5

Eagle Scout Requirement 5

While a Life Scout, plan, develop, and give leadership to others in a service project helpful to any religious institution, any school, or your community. (The project must benefit an organization other than the Boy Scouts of America) A project proposal must be approved by the organization benefiting from the effort, your unit leader and unit committee, and the council or district before you start. You must use the Eagle Scout Service Project Workbook, No. 512-927, in meeting this requirement.

Project Purpose

In addition to providing service and fulfilling the part of the Scout Oath, "To help other people at all times," one of the primary purposes of the Eagle Scout service project is to learn leadership skills, or to improve or demonstrate leadership skills you already have. Related to this are important lessons in project management and taking responsibility for a significant accomplishment.

Choosing a Project

Your project must be for any religious institution, any school, or your community. It is important to note, however, that the BSA has defined "your community" to include the "community of the world." Normally, "your community" would not refer to individuals, although a council or district advancement committee may consider scenarios in which an individual in need can affect a community. It is then a matter of identifying a source representing the "community" who will provide approvals. For more information, see the *Guide to Advancement*, No. 33088, topic 9.0.2.5.

Your project must present an opportunity for planning, development, and leadership. For example, if a blood drive is chosen and the blood bank provides a set of "canned" instructions to be implemented with no further planning, the planning effort would not meet the test. You may need to meet with blood bank officials and work out an approach that requires planning, development, and leadership. This might involve developing and carrying out a marketing and logistics plan, reaching a challenging collection goal, or coordinating multiple blood collection events.

An Internet search can reveal hundreds of service project ideas. Your project does not have to be original, but it could be. It might be a construction, conservation, or remodeling project, or it could be the presentation of an event with a worthwhile purpose. Conversations with your unit leader, teachers, your religious leader, or the leaders of various community organizations can also uncover ideas. In any case, be sure the project presents a challenge that requires leadership, but also something that you can do with unskilled helpers, and within a reasonable period of time.

Restrictions and Other Considerations

- There are no required minimum hours for a project. No one may tell you how many hours must be spent on it.
- Routine labor is not normally appropriate for a project. This might be defined as a job or service you may provide as part of your daily life, or a routine maintenance job normally done by the beneficiary (for example, pulling weeds on the football field at your school).
- While projects may not be of a commercial nature or for a business, this is not meant to disallow work for community institutions, such as museums and service agencies (like homes for the elderly, for example), that would otherwise be acceptable. Some aspect of a business operation provided as a community service may also be considered; for example, a park open to the public that happens to be owned by a business, but primarily benefits the community.
- A project may not be a fundraiser. In other words, it may not be an effort that primarily collects money, even for a worthy charity. Fundraising is permitted only for securing materials and facilitating a project, and it may need to be approved by your council. See "Eagle Scout Service Project Fundraising Application" later in this workbook.
- No more than one Eagle Scout candidate may receive credit for working on the same Eagle Scout service project.
- Projects must not be performed for the Boy Scouts of America, or its councils, districts, units, or properties.

Collecting Service Project Data

The BSA collects information on hours worked on Eagle Scout projects because it points to achievement of our citizenship aim. Please assist with data collection by keeping a list of people who help and the number of hours they work. When you prepare your project report you will need to include this data on page B of the report. Providing accurate information will also help your unit leadership enter your project into the BSA's Journey to Excellence tracking system.

Message to Scouts and Parents or Guardians

The Eagle Scout service project requirement has been widely interpreted—both properly and improperly. This message is designed to share with you, the Eagle Scout candidate, and your parents or guardians the same information BSA provides to council and district volunteers responsible for project proposal approvals throughout the Boy Scouts of America.

In addition to reading this entire workbook, you and your parents or guardians should consult the *Guide to Advancement*, No. 33088, beginning with topic 9.0.2.0, “The Eagle Scout Service Project.” The *Guide* may be accessed at www.scouting.org/advancement.

The current *Guide to Advancement*, No. 33088, along with the *Scouts BSA Requirements* book, No. 33216, and this workbook, are the primary official sources on policies and procedures for Eagle Scout service projects. The *Guide to Advancement* and *Scouts BSA Requirements* book are available in Scout shops or on www.scoutshop.org. Your local council and district are important resources for information and guidance and can tell you where to submit service project proposals.

The council and district may also establish limited local procedures as necessary. However, all of this must be done in harmony with the official sources mentioned above. Councils, districts, units, and individuals must not add requirements or ask you to do anything that runs contrary to, or that exceeds, the policies, procedures, or requirements of the Boy Scouts of America.

Available from your Scout Shop or on www.scoutshop.org is an Eagle Project plaque to place at your project location at the completion of the project (<https://www.scoutshop.org/catalog/product/view/id/6831>).

What an Eagle Scout Candidate Should Expect

The Eagle Scout service project belongs to the Eagle Scout candidate. The candidate's parents and others may help, but the Scout must be the leader. Nonetheless, while working toward completion of the project, especially during the proposal approval process, a candidate has the right to expect the following, as reprinted from the *Guide to Advancement*, topic 9.0.2.1.

1. Questioning and probing for their understanding of the project, the proposal, and what must be done, shall be conducted in a helpful, friendly, courteous, and kindhearted manner. We will respect the Scout's dignity. Scouts will be allowed, if they choose, to have a parent, unit leader, or other adult present as an observer at any time while they are discussing their proposal or project with someone who is reviewing it.
2. Project expectations will match Eagle Scout requirement 5, and we will not require proposals to include more than described in the *Eagle Scout Service Project Workbook*.
3. If requested by the Scout or the Scout's parent or guardian, an explanation of a proposal rejection will be provided in writing, with a copy sent to the council advancement chair and staff advisor. It will indicate reasons for rejection and suggestions concerning what can be done to achieve approval.
4. Guidance that maximizes the opportunity for completion of a worthwhile project will be readily available and strongly recommended. Ultimately, however, the responsibility for success belongs to the Scout, and final evaluation is left to the board of review.
5. Candidates who believe they have been mistreated or their proposal wrongfully rejected, will be provided a method of redress. This will include the opportunity for a second opinion and approval, either through another volunteer or professional advancement administrator*, or the Scout executive, as determined by the council advancement committee or executive board.

**An "advancement administrator" is a member or chair of a council or district advancement committee, or a volunteer or professional designated according to local practices, to assist in advancement administration.*

Excerpts and Summaries From the *Guide to Advancement*

Eagle Scout Service Project Coaches (See the *Guide to Advancement*, topic 9.0.2.9)

Many units, districts, and councils use Eagle Scout service project “coaches,” because the advice they provide after approval of a proposal can be invaluable as candidates develop their project plan. A coach can help Scouts see that if a plan is not sufficiently developed then projects can fail. Assistance can come through evaluating a plan and discussing its strengths, weaknesses, and risks, but coaches do not have the authority to dictate changes, or take any other such directive action. Instead, coaches must use the BSA method of positive adult association, logic, and common sense to help the candidate make wise decisions.

It is up to the council to determine who may serve as project coaches and how they might be assigned or otherwise provided to candidates. Coaches must be registered with the BSA (in any adult position) and be current in BSA Youth Protection training, and may come from the unit, district, or council level. For examples of how a service project coach can assist, please see the *Guide to Advancement*, topic 9.0.2.9. Note that there should be only one coach that is *designated* for you by your council or district; but your unit may also provide people to coach you.

What Is Meant by “Give Leadership to Others ...?” (See the *Guide to Advancement*, topic 9.0.2.4)

“Others” means at least two people besides the Scout. Helpers may be involved in Scouting or not, and of any age appropriate for the work. Councils, districts, and units shall not establish requirements for the number of people led, or their make-up, or for time worked on a project.

Evaluating the Project After Completion (See the *Guide to Advancement*, topic 9.0.2.13)

Eagle Scout projects must be evaluated primarily on impact—the extent of benefit to the religious institution, school, or community, and on the leadership provided by the candidate. There must also be evidence of planning and development. This is not only part of the requirement, but relates to our motto to, “Be Prepared.” However, in determining if a project meets requirement 5, reviewers must not require more planning and development than necessary to execute the project. These elements must not overshadow the project itself, as long as the effort was well led, and resulted in an otherwise worthy outcome acceptable to the beneficiary.

There may be instances where, upon its completion, the unit leader or project beneficiary chooses not to approve a project. One or the other may determine, for example, that modifications were so significant that the extent of the service or impact of the project was insufficient to warrant approval. The candidate may be requested to do more work or even start over with another project. The candidate may choose to meet these requests, or may decide—if he or she believes the completed project worthy and in compliance—to complete an Eagle Scout Rank Application and submit the project workbook without final approval. If requested, the candidate must be granted a board of review. If it is thought a unit board may not provide a fair hearing, a board of review under disputed circumstances may be initiated according to the *Guide to Advancement*, topic 8.0.3.2.

Risk Management and Eagle Scout Service Projects (See the *Guide to Advancement*, topic 9.0.2.14)

All Eagle Scout service projects constitute official Scouting activity and thus are subject to Boy Scouts of America policies and procedures. Projects are considered part of a unit's program and are treated as such with regard to policies, procedures, and requirements regarding Youth Protection, two-deep leadership, etc. The health and safety of those working on Eagle projects must be integrated into project execution. Since an Eagle Scout service project is a unit activity, unit leadership has the same responsibility to assure safety in conducting a project as with any other unit activity. The unit leader or unit committee should reject proposals for inherently unsafe projects. The candidate should plan for safe execution, but it must be understood that minors cannot and must not be held *responsible* for safety concerns. As with any Scouting activity, the *Guide to Safe Scouting* applies. The “Sweet 16 of BSA Safety” must also be consulted as a planning tool. It can be found at: <https://www.scouting.org/health-and-safety/gss/sweet16/>. The *Guide to Safe Scouting* may be accessed at <https://www.scouting.org/health-and-safety/gss/>.

Insurance and Eagle Scout Projects (See the *Guide to Advancement*, topic 9.0.2.15)

The Boy Scouts of America General Liability Policy provides general liability insurance coverage for official Scouting activities. Registered adult leaders are provided primary coverage. Unregistered adults participating in a Scouting activity are provided coverage in excess of their personal insurance. Every council has the opportunity to participate in the BSA Accident and Sickness insurance program. It provides some insurance for medical and dental bills arising from Scouting activities. If councils do not purchase this, then units may contract for it. In some cases, chartered organizations might provide insurance, but this must not be assumed. Most of these programs provide only secondary coverage, and are limited to registered youth and adults and those interested in becoming members.



Eagle Scout Service Project Proposal



BOY SCOUTS OF AMERICA®

Eagle Scout candidate's full legal name Frank Yang Dininno

Eagle Scout Service Project Name The Eagle Garden

Eagle Scout Requirement 5

While a Life Scout, plan, develop, and give leadership to others in a service project helpful to any religious institution, any school, or your community. (The project must benefit an organization other than the Boy Scouts of America.) The project proposal must be approved by the organization benefiting from the effort, your unit leader and unit committee, and the council or district before you start. You must use the *Eagle Scout Service Project Workbook*, No. 512-927, in meeting this requirement.

Instructions for Preparing Your Proposal

Meeting the Five Tests of an Acceptable Eagle Scout Service Project

Your proposal must be prepared first. It is an overview, but also the beginnings of planning. It must show your unit leader, unit committee, and council or district that your project can meet the following tests.

1. ***It provides sufficient opportunity to meet the Eagle Scout service project requirement.*** You must show that planning, development, and leadership will take place; and how the three factors will benefit a religious institution, a school, or your community.
2. ***It appears to be feasible.*** You must show the project is realistic for you to carry out.
3. ***Safety issues will be addressed.*** You must show you have an understanding of what must be done to guard against injury, and what will be done if someone gets hurt.
4. ***Action steps for further detailed planning are included.*** You must make a list of the key steps you will take to make sure your plan will have enough details so it can be carried out successfully.
5. ***You are on the right track with a reasonable chance for a positive experience.***

When completing your proposal you only need enough detail to show a reviewer that you can meet the tests above. If showing that you meet the tests requires a lengthy and complicated proposal, your project might be more complex than necessary. Remember, the proposal is only the *beginnings* of planning. Most of your planning will come with the next step, preparation of your project plan.

If your project does not require materials or supplies, etc., simply mark those spaces “not applicable.” As a reminder, do not begin any work, or raise any money, or obtain any materials, until your project proposal has been approved.

Consider also, that if you submit your proposal too close to your 18th birthday, it may not be approved in time to finish planning and executing the project.

Working with Your Project Beneficiary

On the last two pages of this workbook there is an information sheet called, “Navigating the Eagle Scout Service Project.” This is for you to print and give to the religious institution, school, or community that will benefit from your efforts. You should do this as part of your first meeting with your beneficiary and use the sheet to help explain how the Eagle Scout service project works. Be sure to read it carefully so you can explain what it says.

“Navigating the Eagle Scout Service Project” will help you communicate a number of things to your beneficiary. For example, it provides thanks and congratulations for accepting the project; and it gives some background, discusses the requirements, and points out the responsibilities connected with approving your project proposal. It also explains that the beneficiary has the right to review, and also to require changes in your project plan.

Again, be sure to read carefully “Navigating the Eagle Scout Service Project” so you will have a full understanding of the role of your beneficiary.

Next Step: Your Project Plan

Once your proposal is approved, you are ***strongly encouraged*** to prepare your project plan using the form in this workbook. Doing so increases the likelihood your project will be approved at your Eagle Scout board of review. As you begin preparing it, you should meet with a project coach. Check with the person who handled the approval of your project proposal to learn how coaches are designated in your community.

Your designated coach can help you avoid the common pitfalls associated with Eagle Scout service projects and be a big part of your success. You may also want to talk to your unit leader. There may be adults in your troop who are experts in conducting the kind of project you are planning. It's ok for you to work with them as well. The more coaching you get, the better your results will be.

Beginning Work on Your Project

Once your proposal has been fully approved and you have finished your project planning, only then, may you begin work on your project.

Contact Information

Eagle Scout candidates should know who is involved, but contact information may be more important to unit leaders and others in case they want to talk to one another. While it is recognized that not all the information will be needed for every project, Scouts are expected to provide as much as reasonably possible. Approval representatives must understand, however, that doing so is not part of the service project requirement.

Eagle Scout Candidate

Name: Frank Yang Dininno	Birth date: 23 August 2003		
Email address: frankdininno@gmail.com	BSA PID number*: 124366449		
Address: 396 Denali Dr	City: Morgan Hill	State: CA	Zip: 95037
Preferred telephone(s): 1(408)966-0624	Life board of review date: 8/23/2018		

* BSA PID No., found on the BSA membership card

Current Unit Information

Check one: ☒ Troop ☐ Crew ☐ Ship	Unit Number: 730
Name of District: Quicksilver District	Name of Council: Silicon Valley Monterey Bay

Unit Leader Check one: ☒ Scoutmaster ☐ Crew Advisor ☐ Skipper

Name: Scott Jensen	Preferred telephone(s): (408)804-0146		
Address: 12735 Columbet Ave	City: San Martin	State: CA	Zip: 95046
Email address: scooter@garlic.com			

Unit Committee Chair

Name: Lynn Liebschutz	Preferred telephone(s): (408)893-8611		
Address: 3750 Ridgeview Ct	City: Morgan Hill	State: CA	Zip: 95037
Email address: lynn.liebschutz@wdc.com			

Unit Advancement Coordinator (If your unit has one)

Name: Albert Catelani	Preferred telephone(s): (408)683-9136		
Address: 1035 Creekside Ct	City: Morgan Hill	State: CA	Zip: 95037
Email address: albertcatelani@aol.com			

Project Beneficiary (Name of religious institution, school, or community)

Name: Casa De Novo	Preferred telephone(s): (408)248-8300		
Address: 2188 The Alameda	City: San Jose	State: CA	Zip: 94538
Email address:			

Project Beneficiary Representative (Name of contact person for the project beneficiary)

Name: Robin Jensen	Preferred telephone(s): (408)-843-7685		
Address: 12735 Columbet Ave	City: San Jose	State: CA	Zip: 95046
Email address: rjensen@abodeservices.org			

Your Council Service Center

Contact name: Silicon Valley Monterey Bay Council	Preferred telephone(s): (408)638-8300		
Address: 970 W Julian St	City: San Jose	State: CA	Zip: 95126

Council or District Project Approval Representative

(Your unit leader, unit advancement coordinator, or council or district advancement chair may help you learn who this will be.)

Name: Laura Dzek	Preferred telephone(s): (408)825-3692		
Address: 14727 White Cloud St	City: Morgan Hill	State: CA	Zip: 95037
Email address: lauradzek@gmail.com			

Project Coach (Your council or district project approval representative may help you learn who this will be.)

Name:	Preferred telephone(s):		
Address:	City:	State:	Zip:
Email address:			

Project Description and Benefit

Briefly describe your project.

My project is a movable garden with adjustable fencing that enboxes the garden which can be adjusted so the garden can be accessed during the day and closed during the night.

Attach sketches or "before" photographs if these will help others visualize the project.

Please click below to add images (JPEG, JPG, BMP, GIF, TIF, PNG, etc.)

(See Document Attached At End)	Click above box to add an image. Click here to add an image caption.	

Tell how your project will be helpful to the beneficiary. Why is it needed?

The residents seem like they do not have too much to do. It was quite a stony and dull place the last time I visited, and I can sympathize with the residents when they cannot go outside for the lack of a better purpose. Now, other than watching the cars pass, I think my garden will give them a long term passion for creativity. Furthermore, it will help them reintegrate into society.

When do you plan to begin carrying out your project? 1 May 2021

When do you think your project will be completed? 8 May 2021

Giving Leadership

Approximately how many people will be needed to help on your project? 11 volunteers

Where will you recruit them (unit members, friends, neighbors, family, others)? Explain:

I will recruit five troop 730 scouts (including myself) to provide the labor. I will also be recruiting four certified Scout Leaders. One leader will be the truck driver. I will recruit one adult welder. All of the leaders will supervise in pairs with at least one of the adults carrying a first-aid kit. My father will be assigned the duties of chemist. I expect each Scout to work three to five hours each work day and to work at least two days out of the two weekends plus the Fridays before (2/3 of the days). I will have two adult leaders each weekend and four Scout workers (including me) each weekend (rather than five, the extra worker is in case one cannot make it to the second week). The total amount of man hours are as follows: (4 Scouts + 2 adults) * 3 hours/day * 1.5 days/ (Scout*week) * 2 weeks = 54 hours.

What do you think will be most difficult about leading them?

The most difficult part of the project will be to instruct the workers how to fabricate the parts. Each part is complex and will require two types of workers: a person who marks up the wood/metal and another person who operates a drill press to drill holes (probably my father). The reason why this is so difficult is because the workers need to be able to properly read blueprints and then mark up the wood/metal to let the drill press operator know the locations and diameters of the holes.

Materials

Materials are things that become part of the finished project, such as lumber, nails, and paint.

What types of materials, if any, will you need? You do not need a detailed list or exact quantities, but you must show you have a reasonable idea of what is required. For example, for lumber, include basic dimensions such as 2 x 4 or 4 x 4.

(See next pages)

Supplies

Supplies are things you use up, such as food and refreshments, gasoline, masking tape, tarps, safety supplies, and garbage bags.

What kinds of supplies, if any, will you need? You do not need a detailed list or exact quantities, but you must show you have a reasonable idea of what is required.

several packs of bottled water; a pack of Gatorade; lunch; several rolls of paper towels; toilet paper; first aid kit; hand cleaner; nitrile gloves; tarp (cover ground during wood sealing process), Muriatic Acid (HCl), assorted snacks, tissue paper, paper plates.

Tools

Include tools, and also equipment, that will be borrowed, rented, or purchased.

What tools or equipment, if any, will you need? You do not need a detailed list, but you must show you have a reasonable idea of what is required.

Worker: Marking Pencil, lumber pencil; Shade (work under pergola to protect from sun), bathroom facilities (my house), wrench, power drill, face mask, work gloves, extension cord, water bottle, eye protection (safety goggles), measuring tape; carpenter's square, video of me demonstrating how to read CAMs and how to mark up the wood accurately.
Chemist: Face Shield, rubber Apron, Respirator, chemically resistant rubber gloves
Welder: Apron, Tinted Face Shield, MIG welder (and the supplies needed to run it), metal brush, chisel, gloves, hammer, gas tank, The provider of the welding equipment will be reimbursed for the cost of the welding supplies.
Drill Press Operator: Drill press and assorted drill bits (1/8, 1/4, 1/2 inch), safety goggles, assorted clamps
18 yrs and older: jigsaw, hand-held radial saw, hand saw.
Manager (me): portable crimping tool, calipers, drywall bucket, calculator, pair of saw horses
Possibly a \$40 rental fee for the crimping tool.

Other Needs

Items that don't fit the above categories; for example, parking or postage, or services such as printing or pouring concrete, etc.

What other needs do you think you might encounter?

All volunteers must be above 14 and be able to drive/be driven to the Centennial Center to participate.
Volunteers may not have enough space to park at the Centennial Center, so they can park on the side of my house.
They must be able to learn how to read blueprints.
They might have medical conditions such as diabetes or asthma that I will ask them and their parents about what additional actions should be taken.
They preferably have tools that they can bring such as a hand drill or gloves or sunscreen, but these items will be supplied to them through chat coordination if they do not have such items.

Permits and Permissions

Note that property owners should obtain and pay for permits.

Will permissions or permits (such as building permits) be required for your project? Who will obtain them? How long will it take?

No permits will be required to build on the facility according Robin, the Abode Services Coordinator.

Preliminary Cost Estimate

You do not need exact costs yet. Reviewers will just want to see if you can reasonably expect to raise enough money to cover an initial estimate of expenses. Include the value of donated material, supplies, tools, and other items. It is not necessary to include the value of tools or other items that will be loaned at no cost. Note that if your project requires a fundraising application, you do not need to submit it with your proposal.

Enter estimated expenses below: (Include sales tax if applicable)		Fundraising: Explain how you will raise the money to pay for the total costs. If you intend to seek donations of actual materials, supplies, etc., then explain how you plan to do that, too.
Materials:	\$436.00	My family will be supplying all of the food. I will rent/borrow tools from the other adults in the troop, ask the participants to bring their own and use my own money to rent a crimping tool. As for acquiring the building materials, my family is willing make a donation of money and materials - I will also request material donations from Home Depot, and I will request donations from the benefactor. The total to be raised is less than \$500. Any extra funding will be handed over to the beneficiary.
Supplies:	\$10.00	
Tools:	\$40.00	
Other:		
Total costs:	\$486.00	

Project Phases

Think of your project in terms of phases, and list what they might be. The first may be to prepare your project plan. Other phases might include fundraising, preparation, execution, and reporting. You may have as many phases as you want, but it is not necessary to become overly complicated; brief, one line descriptions are sufficient.

1. We will meet at the park parking lot, wait a half hour, and then walk over to my house.
2. I will teach them to read blueprints and show them the assembly to be completed at the end of each day.
3. We will cut the wood to the correct lengths and then each person will take a blueprint and mark up the wood.
4. The drill press man will read the markings and drill the parts accordingly.
5. We will assemble the subassembly, coat it with sealant, and then repeat this process until all the assemblies are finished.
6. Metal will be cut for the exoskeleton and exported to the welder's house to be completed into a subassembly.
7. The subassemblies will be stacked in Mr. Stocksick's truck, and 1 Scout and 3 adults will drive over to the facility.

8.	The parts will be unloaded and the final screws and bolts will join the assembly into one final subassembly.
9.	The staff and guards will be given the keys and taught how to operate the garden.
10.	Gardening soil will be poured into the garden and the seeds will be given to the staff and residents.
11.	Up to two extra people (my dad and mom) will may visit the facility and take pictures.

Logistics

How will you handle transportation of materials, supplies, tools, and helpers?

On the first Thursday of the project's commencement, my family will stock up on snacks, water, and Gatorade. On the first Friday, all of the materials (if not already purchased) will be purchased from Home Depot and transported back to my house's garage using Mr. Stocksick's truck. On the same day, I will rent all of the tools needed from either my dad or other adults in the Troop, and after driving to pick the tools up, label them with their owners' names. Throughout the week, before each weekend, I will coordinate with the volunteers through a text message group chat notifying them when to come. Most of the Scouts are able to drive and will park near the Centennial Center at a designated location. I will document their time of arrival and departure in case anyone gets lost. I will show demo videos, make blueprints, and display pictures of what the final product for any day should look like. In this way, I will train the volunteers. My parents will buy lunch for the volunteers and supervisors during every work day (I will take over the drill press while my dad is gone). At the days planned to end the project, we will confirm with the beneficiaries that it is alright to bring the materials and people to the facility two hours before we plan to arrive. In total three Scouts will be on the facility working on the garden construction and two additional adults will be there supervising. All of the materials planned to be used to build the garden and the tools required will be in the truck. The construction should take no more than two hours at the facility.

Safety Issues

The Guide to Safe Scouting is an important resource in considering safety issues.

Describe the hazards and safety concerns you and your helpers should be aware of.

Chemistry: Alex Dininno, my dad, will be dissolving the zinc off parts of the galvanized metal. I will recommend that he has a hose and baking soda to dilute any acid that spills, a respirator, a fan and an open garage door for ventillation, a face shield, an apron, and gloves for bodily protection. The garage will be completely cleared near the center to prevent obstacles in the dissolving process. During the day he performs his task, no Scouts or other adults will be doing work/at the house to be exposed to the risk of chemical burns. My dad is over 18 and will take full responsibility for the task and is an experienced chemist.

Outside Temperature: Recently there have been heat waves that could induce heat stroke. To minimize the risk of heat stroke, all Scouts must stay hydrated and stay in the shade. Each Scout either needs to bring a water bottle or take the bottled water/ Gatorade provided by my family. A refridgerator will be provided by the house in case anybody needs to refill their water bottles. As for shade, there will be a large pergola as well as several trees that will cover a large area of the work place. I will make sure that there will be breaks throughout the work days in order for the Scouts to cool off. It is encouraged that the scouts wear short pants and short sleeves along with sunscreen to keep cool.

Tools: All of the Scouts are 14 years or older; therefore, they are eligible to use an electric drill as a screwdriver, according to The BSA Guide to Safe Scouting. When using a hand drill, they must have some sort of eye protection such as goggles, and they are encouraged to use gloves. Apart from an electric drill as a screwdriver, the scouts will most likely only use a wrench. The drill press will be operated by my dad or another available adult while the workers mark up the wood to be drilled accordingly; by The BSA Guide to Safe Scouting, only adults can operate a drill press. Drill press operators must also tuck in their pants and pull back hair (if necessary) in order to minimize the risk of any body part being caught on the drill bit and may not wear gloves to avoid having their fingers pulled in. For general safety, all participants must wear close-toed shoes to not step on screws or nails on the ground.

Allergies: All scouts must notify me before they arrive at the parking spot of any allergies they might have. This includes, pollen, animals, any chemicals used for sealing wood, and food allergies. Pollen allergies are common and the scouts will be encouraged to take allergy medicine. There are also boxes of tissue paper provided for the Scouts. Any food allergies will be avoided by changing the choice of snacks, beverages, and lunch meals provided by my family. If they are allergic to paint sealer, they will be required to stay inside the house (or leave) while paint sealer is being applied.

Covid-19: We will follow the CDC guidelines to insure safety. All scouts must inform me if they have come in contact with anyone who has shown symptoms of covid in the last 14 days. If they have, they are not eligible to be a volunteer for the project. During the work days, all Scouts must space themselves six feet apart outside. Volunteers are only allowed to access inside appliances two at a time. Everybody at the house must wear a face mask at all times.

Welding: Risks associated with welding include burns and inhaling toxic fumes. To prevent these risks, welders must have the appropriate gear required to weld. This includes a properly mounted MIG welder, a gas chamber, a power supply, a tinted face shield, gloves, an apron, and a fully covered body - this way they will not be burned. Next, the center of the welding area will be cleared of all obstacles/flammable material, the garage door will be opened (if in a garage), and a fan will be turned on during welding in order to insure good ventillation and a dilution of toxic fumes. The welders will be over 18, familiar with welding, and fully self-responsible. No scouts will be exposed to the risk of welding because it will take place in someone else's house (who has a welder) which only my dad and I go.

Cutting metal: A radial saw and drill press will be used to cut and bore galvanized steel and aluminum. Risk associated with these include serious, deep cuts from the radial saw. This task will be performed by my dad or an available adult who is fully self responsible supervised by an adult with a first aid kit. He will not be wearing gloves to insure none of his body is caught in the tools. He will be required to wear ear mufflers, goggles, goggles, tucked in pants, and a short sleeve shirt while using the radial saw. During the use of a radial saw, there will always be a volunteer with their finger on the off switch of the device to prevent disasters. According to The BSA Guide to Safe Scouting, only an adult may operate a radial saw.

Injuries: Before each work day, I will let everybody know that in case anyone is injured - no matter how small the injury - they must inform me, immediately. By doing so, I can inform the certified adult leaders to decide on the best course of action in order to preserve the good health of the workers. Furthermore, responsibility will be placed in the right hands under the insurance of the BSA. If necessary, one of the two certified leader supervisors has a first aid kit ready to use, and the home phone near the work area can call 9/11.

Fire: The risk of fire in the work area (backyard) is generally low, but in case there is a fire, there is a fire extinguisher at the work area, a hose, and a bucket full of water to douse any starting fires. There is a larger risk of fire during the welding process, so there will be a fire extinguisher and an available phone to call 9/11 in case any serious fire starts.

Facility environment: Risks of the facility include the scouts or inhabitants getting injured or infected with covid-19. A maximum of seven people and minimum of five people will come with me to the facility. There, a security guard will be waiting and will show us to the work area. There, we will distance ourselves from any inhabitants in a ten foot radius. It should be disclosed to the volunteers that some of the residents are on active drug use. They are not a threat (and actually quite nice), but just in case, one of the two certified adult leaders will have a first aid kit. There are also phones, first aid kits, and fire extinguishers at the facility.

Project Planning

You do not have to list every step, but it must be enough to show you have a reasonable idea of how to prepare your plan.

List some action steps you will take to prepare your project plan. For example "Complete a more detailed set of drawings."

I will create a group chat to invite participants.

I will purchase parts and ask for donations from Home Depot and the benefactor.

I will print color coded blueprints for each part and show the quantity to be created.

I will make a calendar showing which days certain people come to my house to create parts.

I will section off certain parts of my backyard and garage as working areas.

I will coordinate with the benefactor when my project is near finished and have confirmation to come and work at the facility.

Candidate's Promise* *Sign below before you seek the other approvals for your proposal.*

On my honor as a Scout, I have read this entire workbook, including the "Message to Scouts and Parents or Guardians" on page 5. I promise to be the leader of this project, and to do my best to carry it out for the maximum benefit to the religious institution, school, or community I have chosen as beneficiary.

Signed

Date

** Remember: Do not begin any work on your project, or raise any money, or obtain any materials, until your project proposal has been approved.*

Unit Leader Approval*

I have reviewed this proposal and discussed it with the candidate. I believe it provides impact worthy of an Eagle Scout service project, and will involve planning, development, and leadership. I am comfortable the Scout understands what to do, and how to lead the effort. I will see that the project is monitored, and that adults or others present will not overshadow him.

Signed

Date

Name (Printed)

Unit Committee Approval*

This Eagle Scout candidate is a Life Scout, and registered in our unit. I have reviewed this proposal, I am comfortable the project is feasible, and I will do everything I can to see that our unit measures up to the level of support we have agreed to provide (if any). I certify that I have been authorized by our unit committee to provide its approval for this proposal.

Signed

Date

Name (Printed)

Beneficiary Approval*

This service project will provide significant benefit, and we will do all we can to see it through. We realize funding on our part is not required, but we have informed the Scout of the financial support (if any) that we have agreed to. We understand any fund raising the Scout conducts will be in our name and that funds left over will come to us if we are allowed to accept them. We will provide receipts to donors as required.

Our Eagle candidate has provided us a copy of "Navigating the Eagle Scout Service Project, Information for Project Beneficiaries."

☒ Yes

☐ No

Signed

Date

Name (Printed)

Council or District Approval

I have read topics 9.0.2.0 through 9.0.2.15, regarding the Eagle Scout service project, in the *Guide to Advancement*, No. 33088. I agree on my honor to apply the procedures as written, and in compliance with the policy on "Unauthorized Changes to Advancement." Accordingly, I approve this proposal. I will encourage the candidate to prepare a project plan and share it with the designated project coach.

Signed

Date

Name (Printed)

**While it makes sense to obtain approvals in the order they appear, there shall be no required sequence for the order of obtaining those approvals marked with an asterisk (*). Council or district approval, however, must come after the others.*



Eagle Scout Service Project Plan



BOY SCOUTS OF AMERICA®

Eagle Scout candidate's name Frank Yang Dininno

Eagle Scout Service Project Name The Eagle Garden

Planned start date 5 June 2021 **Planned completion date** 11 June 2021

Eagle Scout requirement 5 says you must “plan” and “develop” your service project. Though this project plan is a tool for your use, and is not approved or signed, it is important in helping to show you have done the required planning and development. You should take this project plan with you to your Eagle Scout board of review. Note that you are not required to provide more details than are necessary for the accomplishment of your project.

A Scout who is prepared will complete the project plan, and then review it with the designated project coach before carrying out the project. The council or district representative who approved your proposal may have agreed to serve as your project coach, or someone else may be designated to take this important role. A project coach's involvement and review of your project plan is optional, but it can help you avoid many problems or mistakes. This can also improve your chances of passing the Eagle Scout board of review.

You should also show your project plan to your beneficiary prior to carrying out your project. This will help ensure your plans agree with the beneficiary's expectations. Remember, the project beneficiary has the authority to require and approve a project plan. Be sure to read “*Navigating the Eagle Scout Service Project*” at the end of this workbook.

Comments From Your Proposal Review

What suggestions were offered by the council or district representative who approved your proposal?

Mr. L - Drainage System

Project Description and Benefit—Changes From the Proposal

As projects are planned, changes are usually necessary. If they are major, it is important to confirm they are acceptable to the beneficiary. You should also discuss major changes with those who approved your proposal, and also with your coach, to get an idea if the changes will be acceptable to your board of review.

How will your project be different from your approved proposal?

Round Heads are all now Flat Heads

Nuts and Bolts are all now Flat Heads

Bottom Cross Planks will be moved down to touch the ones perpendicular to it in order to make a buttress effect.

Will the changes make the project more, or less, helpful to the beneficiary? Explain:

I will be more difficult to disassemble Flat Heads compared to Nuts and Bolts.

Present Condition or Situation

Include "before" photographs to show the board of review in Attachments section below.

Describe the present condition of the worksite. For an event or activity, describe your biggest obstacles.

Currently, the worksite is somewhat cluttered and the area is limited; however, it will all be cleared before the Scouts get here. My concern is about covid due to the limited work area. I will tell the Scouts to stay as close to six feet away as possible. The work area is outside, so covid is less of a risk. The worksite is also shaded by a pergola, therefore, the heat is also less of a problem, especially since the work hours are past 4pm.

Project Phases

You may have more than eight phases, or fewer, as needed; if more, you may add them below, or place in an attachment.

Look at the phases from your proposal. Make any changes, then provide a little more detail, including approximate starting and ending dates for each phase.

1.	Finish drilling and countersinking the wood by June 8, 4:30pm, using the blueprints.
2.	Start assembling with the Scouts on June 8, 4:30pm.
3.	Finish the side "H"s the first day
4.	Connect the side "H"s the second day, June 9, and assemble the garden, and bolt it onto the connected "H"s.
5.	Slaughter with Mr. Jensen in the coming week
6.	Ship after priming in the next two weeks.
7.	
8.	

Work Processes

Prepare a step-by-step list of what must be done and how everything comes together: site preparation, sizing, assembly, fastening of materials, finishes to be used (paint, varnish, etc.), uses of supplies and tools, etc. Your project coach may be able to assist.

- The site must be cleared and cloth on the pergola will be used for shade
- The troop must be contacted for volunteers and supervision
- The 3D model must be finished
- The list of materials must be double checked and purchased from Home Depot
- Time for work must be arranged
- Coordination with Robin must occur and a date is to be arranged when the model is to be brought to the facility
- Accommodations for the volunteers must be arranged (food, bathroom, etc.)
- Blueprints must be handy in order to know what must be completed
- A safety brief must be given when the volunteers arrive
- Work commences and we assemble the general structure
- Slaughtering happens at Mr. Jensen's house
- Final touchups, primer, and seal are applied post construction
- A driver will pick up the construction, me, and one to two other people, and we will arrive at the The Alameda on time, and do a brief completion assembly.
- The staff will be educated about how to operate the construction, and my group will leave within two hours. Project complete.

Attachments

If you are unable to attach items within this workbook, or if they don't attach to your satisfaction, please put them in separate documents that you may send along with your workbook. Attachments might include such things as additional plans, drawings, diagrams, maps, and pictures that will help you carry out your project. They may also be helpful to your workers, your coach, the project beneficiary, and to your board of review. Drawings, if needed, should be to scale. If you are planning an event or activity, something like a program outline or a script would be appropriate.

	
(See Document Attached at End)	Click above box to add an image. Click here to add an image caption.

Permits and Permissions

If you will need permissions or permits*, what is being done to obtain them, and when will they be issued?

None

*Could include building or electrical permits, dig permits, event permits, permission to access property, wilderness or back country permits, etc.

Materials List each item, description, quantity, unit cost, total cost, and source. For donated items show value in cost columns. See example.

Plywood	3/4", 4'x8', B-C interior grade	3	20.00	60.00	ABC Hardware donation*
Item	Description	Quantity	Unit Cost	Total Cost	Source

Materials List each item, description, quantity, unit cost, total cost, and source. For donated items show value in cost columns. See example.

Plywood	3/4", 4'x8', B-C interior grade	3	20.00	60.00	ABC Hardware donation*
Item	Description	Quantity	Unit Cost	Total Cost	Source

Materials List each item, description, quantity, unit cost, total cost, and source. For donated items show value in cost columns. See example.

Plywood	3/4", 4'x8', B-C interior grade	3	20.00	60.00	ABC Hardware donation*
Item	Description	Quantity	Unit Cost	Total Cost	Source

Materials List each item, description, quantity, unit cost, total cost, and source. For donated items show value in cost columns. See example.

Plywood	3/4", 4'x8', B-C interior grade	3	20.00	60.00	ABC Hardware donation*
Item	Description	Quantity	Unit Cost	Total Cost	Source

Materials List each item, description, quantity, unit cost, total cost, and source. For donated items show value in cost columns. See example.

Plywood	3/4", 4'x8', B-C interior grade	3	20.00	60.00	ABC Hardware donation*
Item	Description	Quantity	Unit Cost	Total Cost	Source
Wood Screw	#8 - 4" box	1	\$10.00	\$10.00	Home Depot(HDe
Wood Screw	#8 - 2" box	1	\$10.00	\$10.00	HDe
Wood Screw	#8 - 1.5" box	1	\$10.00	\$10.00	HDe
Wood Screw	#8 - 1" box	1	\$10.00	\$10.00	HDe
Wood 2x4	48 in (Average \$3)	10	\$3.00	\$30.00	HDe
Wood 2x4	45 in	4	\$3.00	\$12.00	HDe
Wood 2x4	42 in	4	\$3.00	\$12.00	HDe
Wood 2x4	41 in	2	\$3.00	\$6.00	HDe
Wood 2x2	41 in	2	\$3.50	\$7.00	HDe
Aluminum Bar Flat		4	\$6.00	\$24.00	SB metals
Aluminum Bar Flat		4	\$6.00	\$24.00	SB metals
Galvanized Steel L-channel		2	\$5.00	\$10.00	SB metals
Galvanized Steel L-channel		4	\$5.00	\$20.00	SB metals
Metal Wire	1/8 in diameter galvanized, 5 feet	2		\$0.00	HDe
Crimp	1/8in diameter, 2 crimps per unit	2	\$0.00	\$0.00	HDe
Wood 2x4	65"	4	\$6.00	\$24.00	HDe
Dual Padlock	2 locks, 2 identical keys	1	\$21.65	\$21.65	HDe
Plywood Board		1	\$50.00	\$50.00	HDe
I screws		2	\$0.00	\$0.00	HDe
Swivel Wheels		2	\$23.00	\$46.00	HDe
Linear Wheels		2	\$21.00	\$42.00	HDe
Potting Soil	Ave Price per bag	6	\$4.00	\$24.00	HDe
Seeds	Tomato, merigold	1	\$5.00	\$5.00	HDe
Steel Bar Flat	4 feet	2	\$4.25	\$8.50	SB metals
Hardware cloth	3x5	2	\$15.00	\$30.00	HDe
Total cost of materials				\$436.15	

*If you plan for donations such as the one shown in the example above, you will most likely need to submit the Eagle Scout Service Project Fundraising Application. It can be found later in this workbook.

Supplies List each item, description, quantity, unit cost, total cost, and source. For donated items show value in cost columns. See example.

Plastic tarp	9' x 12', 2ml thick	2	4.00	8.00	ABC Hardware purchase
Item	Description	Quantity	Unit Cost	Total Cost	Source
Dinner	My parents will make food for everyone for two nights	2	\$0.00	\$0.00	
Galvanizing Spray	Coat exposed iron with zinc	1	\$13.00	\$13.00	
Flex Spray (not intended, but used)		2	\$13.00	\$26.00	
Total cost of supplies				\$39.00	

Tools

List tools and equipment that must be purchased or rented; with quantity, unit cost, total cost, source, and who will operate, or use it. See example.

Circular power saw*	1	0	0	Mr. Smith	Mr. Smith
Tool	Quantity	Unit Cost	Total Cost	Source	Who will operate/use?
Extra Electric Screwdriver	1	\$0.00	\$0.00	Colton	Anyone
Extra Measuring tape	1		\$0.00	Colton	Anyone
Total cost of tools			\$0.00		

* Power tools considered hazardous, like circular saws, must be operated by adults who are experienced in their use. See Guide to Safe Scouting and age appropriate guidelines, located at <https://www.scouting.org/health-and-safety/guidelines-policies>.

Other Needs List each item, description, quantity, unit cost, total cost, and source. For donated items show value in cost columns. See example

Printing	Marketing brochure	2000	.01	20.00	Copy Services, Inc.
Item	Description	Quantity	Unit Cost	Total Cost	Source
Total cost of other needs					

Expenses**Revenue**

Item	Projected Cost	Total to be raised: \$ 475.15
		Contribution from beneficiary: \$ 0.00
Total materials (from above)	\$436.15	Describe how you will get the money for your project. Include what any helpers will do to assist with the effort and also any requests you will make for donations of supplies, materials, etc. My dad will make material donations and my family will pay for the rest.
Total supplies (from above)	\$39.00	
Total tools (from above)	\$0.00	
Total other (from above)		
Total cost	\$475.15	

Giving Leadership

Fill out the chart below, telling about specific jobs that need to be done, the skills needed to do them, whether they must be adults or may be youth, how many helpers are needed, and how many you have so far (if any). For example:

Work at car wash	Able to drive or wash cars	Adult drivers/supervisors, youth to wash	2 adults, 10 youth	1 adult, 5 youth
Job to Be Done	Skills Needed (If any)	Adult or Youth	Helpers Needed	Helpers So Far
Dryfit and mark H sides		Youth	2	3
Cut notches in wood		Youth	2	2
Cut metal to length		Youth	1	2
Help hold the H's as they are joined		Youth	3	3
Help lift garden into frame		Both	3	4
Assembly of the garden		Youth	3	2
Attachment of the wheels		Adult	1	1
Weld the exoskeleton	Welding	Adult	1	1
Paint the garden with copper		Adult	1	1
Use HCl to dissolve the zink coat	Chemistry	Adult	1	1
Cut the various fencing		Youth	2	3

What are your plans for briefing helpers, or making sure they know how to do what you want them to do?

What I will do is generally assign helpers to jobs that correspond to the blueprints. If a blueprint is not completed, I will tell them how to interpret the blueprint, what the job that needs to be done is, and I will give them a brief demonstration.

What is your plan for communicating with your workers to make sure they know how to get to the site and where to park, that they will be on time and they will have with them what they need?

Over text, I will give them all my address and then I will brief them with safety concerns, and then tell them what to bring according to those concerns such as gloves, eye protection, water, etc.

Logistics

How will the workers get to and from the place where the work will be done?

Everything is happening at my house. All the participants will either park or be dropped off and picked up. There are enough parking spots to accomodate those who will park since there are only going to be 3-5 people coming each day and no more than half will drive.

How will you transport materials, supplies, and tools to and from the site?

The days before the construction, I will buy what is needed from Home Depot and bring them home in my family's car.

How will you assure the tools used are in good condition, that clearance and barriers needed between users are considered, and that the tools are properly used and stored?

Electric screwdrivers do not necessarily have to be in great condition since there malfunctioning will not be disastrous; as long as they work, they are considered, by me, in good condition. As for clearance, we will try to keep our space as much as possible to avoid covid contact and to avoid people being injured by their neighbors's tools.

How long will your helpers be working each day? (Recommended no more than eight hours per day)

Each day (for two days),

How will the workers be fed?

My mom and dad will prepare dinner for them with major allergies in consideration. For instance, we will avoid foods such as penuts and check with the Scouts beforehand whether or not they can eat the food.

Where will restrooms be located?

The restrooms will be located in my house for anyone who needs to use them.

--

Safety

Will a first-aid kit be needed for this project? If so, where will it be kept?

Yes, we will need a first aid kit, and it is in the kitchen.

Will any hazardous materials or chemicals be used? If so, how will you see that they are properly handled?

Yes, concentrated HCl will be used, but my dad takes full responsibility for this. No scouts will be present on the day that HCl is used.

List hazards you might face. These could include severe weather, wildlife, hazardous tools or equipment, overhead or underground utilities, sunburn, etc. What will you do to prevent problems? For example, "Hazardous tools will be operated by adults only."

Potential Hazard	What will you do to prevent problems?
Cut	I will request for them to wear gloves and not to wear open toed shoes. (There are bandaids).
Covid Case	If anyone doesn't know already, I will make sure they let me know if they have covid before coming.
Serious injury	I will space out people with sharp tools to avoid someone running into them
Rain or heat	Unlikely, but we have a pergola. Also since it is in the evening, there is no concern of heat.
Dehydration	We have water on hand, but I will request that they bring a water bottle.

How do you plan to communicate these safety issues and hazards to your helpers?

I will first ask them to always let me know if anyone gets hurt so I can let an adult know. I will then brief them of the hazards or tell them what equipment to bring beforehand to prevent such a hazard. For example, I do not want anyone dehydrated, so I will tell them to bring a water bottle.

What personal protective equipment or supplies may be needed? (For example, gloves, goggles, hardhats, etc.)

Gloves, Eye protection (glasses, or safety goggles), Covid mask, close-toed shoes, (recommended) long pants.

When will you hold a safety briefing? Over text, two days before Who will conduct it? I will contact all the scouts through text

Who will be your first-aid specialist? Mr. Laughlin

How may emergency vehicles access the site? There is space to park on the side of the road and there is a side gate to the yard.

Contingency Plans

What could cause postponement or cancellation of the project? What will you do should this happen?

The most likely things to lead to a cancellation of the project construction are if me or my dad gets seriously injured (since we are the ones pre-cutting the wood) or if someone gets seriously hurt cutting metal or wood (using a non-power tool). If my dad or I were to seriously injured, we still have two weeks till delivery; I would just have to skip emerald bay and find new recruits who will not go and a new supervisor possibly. If a scout were to be seriously injured, depending on the severity, we will stop working and continue a day or two down the line on the construction. It is unlikely that extreme weather will postpone us due to the time of day, but if it were to happen, we would just move the construction down one day or two (I will also just check the weather beforehand).

Comments From Your Project Coach About Your Project Plan

A project coach's comments can be extremely helpful in assuring your project is successful.

--

Eagle Scout Service Project Fundraising Application

Before filling out this application, it is important to read "Procedures and Limitations on Eagle Scout Service Project Fundraising." This can be found on the next page: "Fundraising Application Page B." Once completed, you must obtain approval from the project beneficiary and your unit leader, and then submit the fundraising application to your council service center at least two weeks in advance of your fundraising efforts. You will be contacted if it cannot be approved or if adjustments must be made. Use this form, not the Unit Money-Earning Application.

Eagle Scout Candidate

Name: Frank Yang Dininno	Preferred telephone(s): 1(408)966-0624		
Address: 396 Denali Dr	City: Morgan Hill	State: CA	Zip: 95037
Email address: frankdininno@gmail.com			
Check one ☒ Troop ☐ Crew ☐ Ship	Unit No. 730		
Name of district: Quicksilver District		Name of council: Silicon Valley Monterey Bay	

Project Beneficiary *(Name of the religious institution, school, or community)*

Name: Casa De Novo	Preferred telephone(s): (408)248-8300		
Address: 2188 The Alameda	City: San Jose	State: CA	Zip: 94538
Email address:			

Project Beneficiary Representative *(Name of contact person for the project beneficiary)*

Name: Robin Jensen	Preferred telephone(s): (408)-843-7685		
Address: 12735 Columbet Ave	City: San Jose	State: CA	Zip: 95046
Email address: rjensen@abodeservices.org			

Describe how funds will be raised:

I will be asking for donations from major hardware stores such as Lowe's, Ace, and Home Depot.

Proposed date the service project will begin: 1 May 2021

Proposed dates for the fundraising efforts: 1 May 2021

How much money do you expect to raise? \$200.00

If people or companies will be asked for donations of money, materials, supplies, or tools, how will this be done and who will do it?*

I will show the hardware store my parts list and ask if I can have a discount or donation.

I will also ask the beneficiary for donations, and any extra expenses will be covered by my family.

*You must attach a list of prospective donor names and what they will be asked to donate. This is not required for an event like a car wash.

Are any contracts to be signed? NO

If so, by whom? _____

Contract details:

Approvals

The beneficiary and unit leader sign below, in any order, before authorized council approval is obtained.

Beneficiary		Unit Leader		Authorized Council Approval*	
Signed	Date	Signed	Date	Signed	Date

*Councils may delegate approval to districts or other committees according to local practices.

Procedures and Limitations on Eagle Scout Service Project Fundraising

The Eagle Scout Service Project Fundraising Application must be used in obtaining approval for service project fundraising of monies and for in-kind donations of materials, supplies, tools, or other needs.* Send the completed form with any attachments to your local council service center, where it will be routed to those responsible for approval. This may be a district executive or another staff member, the council or district advancement committee, a finance committee, etc., as determined by your council. Only one form is required per service project even if there will be multiple events, participants, or donors. It is not required to submit this form with your project proposal.

**This application is not necessary for contributions from the candidate, the candidate's parents or relatives, unit or its chartered organization, unit's parents or members, or the beneficiary. All proceeds left over from fundraising or donations, whether money, materials, supplies, etc., regardless of the source, go to the beneficiary. If the beneficiary is not allowed, for whatever reason, to retain any excess funds or materials, etc., the beneficiary should designate a suitable charity to receive them, or allow the unit to retain them. The unit must not influence this decision.*

If the standards below are met, your fundraising effort likely will be approved.

1. Eagle Scout service projects may not be fundraisers. In other words, the candidate may not stage an effort that primarily collects money, even if it is for a worthy charity. Fundraising is permitted only for securing materials, etc., and otherwise facilitating a project. Unless the effort involves contributions only from the beneficiary, the candidate, the candidate's parents or relatives, unit or its chartered organization, unit's parents or members, it must be approved by the local council. This is achieved by submitting the Eagle Scout Service Project Fundraising Application.
2. It must be clear to all donors or event participants that the money is being raised on behalf of the project beneficiary. Once collected, money raised must be turned over to the beneficiary or to the candidate's unit for deposit until needed for the project. If the unit receives the funds, it must release them to the beneficiary once expenses have been paid.
3. Any contracts must be signed by a responsible adult, acting as an individual, without reference to the Boy Scouts of America. The person who signs the contract is personally liable. Contracts must not and cannot bind the local council, the Boy Scouts of America, or the unit's chartered organization.
4. If something is to be sold, we want people to buy it because it is a quality product, not just because of an association with Scouting. Buyers or donors must be informed that the money will be used for an Eagle Scout service project to benefit the school, religious institution, or community chosen, and any funds left over will go to that beneficiary.
5. Any products sold, or fundraising activities conducted, must be in keeping with the ideals and principles of the BSA. For example, they must not include raffles or other games of chance.
6. Should any donors want documentation of a gift, this must be provided through the project beneficiary, not the Boy Scouts of America. If a donor or fundraising participant wants a receipt, this too, must be provided in the name of the beneficiary.
7. Youth are not normally permitted to solicit funds on behalf of other organizations. However, a local council may allow an exception for Eagle Scout service projects.
8. Local councils may determine that certain types of fundraisers such as bake sales and car washes do not require a fundraising application. Councils may also establish dollar thresholds, as well; for example, "Any effort expected to raise less than \$500 does not require an application."



Eagle Scout Service Project Report



BOY SCOUTS OF AMERICA®

Eagle Scout candidate's name Frank Yang Dininno

Eagle Scout Service Project Name The Eagle Garden

Project start date June 2021

Project completion date June 2021

This report is to be prepared after your service project has been concluded. It is not necessary to provide lengthy answers. Be prepared to discuss your project and this report at your board of review.

Project Execution:

Once planning was completed, when did the work begin? June 5 When was it finished? June 23

Project Description

Please provide a brief description of your project and the impact it will have.

My project is a garden made specifically for the use of a homeless shelter. It requires accommodations in order to be both safe for the residents to use and durable to abuse from certain residents. These accommodations include being compact - the whole garden is within one inclosed unit - movable - the whole unit is on wheels - sturdy - there are various support planks which create a strong wooden structure - and resistant to abuse - the upper part of the garden is fenced off and can be partially removed during the daytime when its trapdoors swing up to allow access to the plants inside. The main goal of this project is to improve the mental health of the residents by providing happiness to its users since gardening can be very theraputic.

Describe what you did after your proposal was approved to complete the planning of your project.

After the proposal was complete, I made a very general plan: I made a detailed parts list, but I did not assign specific roles for people to complete during the work days - this, I thought, was too inflexible. A big part of my planning focus was towards logistics: how many people did I need, when did I need them, during what time (due to the high temperatures), and what parts were needed for the planned assemblies on each work day. Then, I could email the troop for volunteers, buy the parts for my project, and pre-cut the wood. A non-logistical aspect to my planning was about the physical product to be assembled. After the proposal, I CADded the model to be more sturdy and changed certain nuts and bolts to ones that could be purchased locally and added those parts to the parts list.

Observations

What went well?

I was worried and emphasized the precision of measurements. This, I thought, was excrutiatingly important since the inner side of the metal exoskeleton had to fit within 48 and 3/4ths of an inch; if there were too many air gaps and too many imprecise measurements that were only a tenth of an inch off, in my mind, the exoskeleton would not fit and nothing could be done to reverse the damage within the time frame of the same day - all the help would be gone. The same went for the garden: it would be a disaster if it would not fit within the side-Hs. Luckily, the garden and the exoskeleton fitted right into their allotted spaces, granted, it took some persuasion through the use of a mallot.

I knew when marking the wood (which was being precut for the project) that my markings would be, inevitably, imprecise. However, my dad reminded me that we would never get factory precision, so dryfitting parts of the project would work, and luckily, it did. Although my screws may not have gone flush into the face of the wood, they didn't travel through the sides of the wooden planks and were able to close any air gaps.

The metal parts for the project were bought easily. Mr. Stocksick spoke to my dad about this place called South Bay Metals which sold bulk metals in Gilroy. I took this with a grain of salt since I had planned all of my project around Home Depot's materials (after making several visits by myself and pouring multiple hours into measuring the store's parts, 7+ visits). When I got there, I was very suprised that not only were my needed metal parts in supply but also that the metal could be cut to custom lengths, which if I had known earlier, I would have planned for. This led to Tony and Andy having to cut the metal by hand rather than it being cut at South Bay Metals later.

My scout friends were absolutely incredible. Like I was originally planning, which never became the main theme of the work days, I wanted to give my helpers blueprints to use when marking the wood. By the time the first work day started, some of the wood and aluminum still had to be marked up, so I assigned the task to Tony and Andy (partly fearing that the language barrier would lead to some misunderstanding). When I came back to check on the twins, I was astonished at the exact precision to which they marked up the metal according to my blueprint, I wanted to laugh! The second day, I assigned them to mark and cut some steel using a saw and was left with a satisfying fully finished product with no extra intervention. Colton and Austin were also powerhouses, effectively cutting wood where I had marked and helping me generally contruct the subassembly. And Rohan and Kyle made me really happy after I entrusted the large task of joining the walls of the garden to its base to which they completed in a timely manner. Overall, I couldn't have asked for better workers.

What was challenging?

The first problems arose when I was marking the wood to be cut and drilled, before the work days had even begun. I had gotten about half way through the blueprints, marking the wood using a measuring tape, when I realized that the measuring tape was in metric, not empiric. For anything less than .5", I would mark that many decimals from the beginning; for anything more than .5", I would start at the halfway point and count up. Only when I counted the total number of markings in one inch of the tape did I realize that they were in powers of 1/2, not tenths of an inch. Although, many of my markings still stayed the same, many did not, and I spent probably another hour and a half remarking the wood that I had already marked.

As for imprecision, one big imprecise drilling error happened when drilling the topmost holes for the longest side planks. There was no other way to do it in our case, except by mounting our electric drill on a spring platform which could be pressed down. We placed this on each of the 2x4s and drilled two holes each. Two of the 2x4s were so off that I decided to remark the wood by mirroring the markings so when the side 2x4 connected into an adjacent piece of wood, the error of the drill would be mitigated and the screw would go into the adjacent piece more flushly.

When work day 1 started, mostly everything went smoothly, until something frustrating happened halfway through. Colton and someone else were working on joining two pieces of wood together for an side-H, but the screw ended up spinning in place and never screwing in, so we tried drilling another hole, and that one was very tight. The two pieces of wood also left an annoying air gap which I eventually learned from Mr. Laughlin could be fixed by malloiting the wood together and then screwing it in.

Going back to the imprecise drilling error, when we went to screw in the last long wood screw, it ended up coming out the side of the plank, so we ended up dryfitting and redrilling the hole, that took a good portion of time and would happen more than once throughout the project. When connecting the H sides on the second day, there was a drilling error and we decided to screw in a screw without predrilling; this caused us to separate the planks with an unfixable air gap and to redrill the holes, spending more time to fix our mistakes.

Shying away from contruction mistakes, post construction was somewhat concerning.

While I was in summer camp with my volunteer friends the week after construction week, my dad was inspecting the project and walked by, not knowing that part of the deer fence was exposed on top, slicing open the skin on his skull and found that his hand was all bloody upon feeling his head. He recovered well, luckily, but this was a pretty disastrous mistake. I originally intended to have metal bar slabs welded to the ends of the deer fence on top, but due to marginal cost benefits and superstitions about the exoskeleton becoming too heavy to function, I excluded them since they were not functionally necessary. What I did not realize in time was that my 3D model on my computer did not show reality. The deer fence protrusion was actually quite sharp since we used a clipper to trim it down to size. After summer camp, my dad and I revisited Mr. Jensen to have the bar flats welded which made the whole project safer and look so much more professional.

But, even before summer camp, my dad asked me something. "I'm sorry to tell you this, but how will we get it out of here? Haha!" Yep, even though we would be putting wheels on the project by turning it on its side, the side gate was not wide enough to fit the whole project through. Luckily, we were going to replace part of the side fence anyway, so we dismembered the section of fence and carried the model out - the model was surprisingly light!

These were only some of the challenges that I had to solve; I have decided to include challenging aspects of leadership in the leadership section.

Changes

Many successful projects require changes from the original proposal. What significant changes did you make and why did you make them (be brief)?

We sprayed flex seal on the inside of the garden (which makes contact with the soil) in order to minimize the moisture that would contact the wood.

After ditching the idea of buying expensive pressure treated wood, which would introduce toxic heavy metals to the plants, we decided to painted the whole garden in a copper coating and let it soak into the wood over a period of repeated coats and days; this would allow the wood to be resistant to mold and other microbial decay.

All of the nuts and bolts that were originally in my model were changed to ordinary wood screws because wood screws were simply much more efficient in every way to build the project.

We added four metal slabs to be welded to the exposed edges of the deer fence and polished the ends using an angle grinder to make the model more safe.

Many of the wood screws were bought to be longer than originally expected in order to prevent screws from tearing out of the wood. This caused some of the diameters of the wood screws to change and therefore, many of the holes to be drilled in the wood were measured and drilled on the fly. This caused some issues where we measured incorrectly for the 16 holes on the bottom of the garden, but in the end, all of the issues were resolved.

Leadership

In what ways did you demonstrate leadership?

I demonstrated leadership by knowing my project well and quickly knowing the tasks that needed to be done. By knowing these things, I was able to keep my workers productive, meaning that they were always efficiently using the allotted time. My confidence in my knowledge also kept them confident. They would not take me very seriously if I could not explain how I wanted my own project to be built. I also demonstrated leadership by leading by example. Any time I needed a task done, I would select an appropriate worker and give them a demonstration of the task before asking them to complete it, and I always had them work in pairs so they had someone other than me for a reference about what to do in a tricky situation. Lastly, I had to listen to criticism - something, by the end of the project, I had improved upon a lot. My elders would always try to give me advice, stuff I ignored until twenty minutes down the line when that ended up being the most efficient solution proposed at the time. For instance, flipping the garden over and assembling it was much faster than having it upright on a table and screwing from underneath. However, I did have my reasons at the time, but theirs were better.

What was most difficult about being the leader?

One of the key aspects of a leader is decisiveness. This is needed to keep the project continuing and keep the working mentality building. Sometimes, everyone would finish their tasks and everyone would need a new assignment. I could provide them with this, but some tasks required explaining or were somewhat complex, leading to indecision about how I should assign the positions. This led to a brief standstill until I forced myself into action and started telling people what to do without necessarily thinking about efficiency. Or, if they got tired, I would call in a food break. If I didn't force myself into action, the situation would be a positive feedback loop of indecisiveness which would lead to the whole workday being dysfunctional and non-productive. Movement was what was needed, but also what was challenging during leadership, however, I believe I delivered.

What was most rewarding about being the leader?

The most rewarding part of being leader is not the feeling of being a leader, but the nostalgia of looking back at team accomplishment. Being leader was kind of a hassle. Sure I received respect during the time, but that wasn't what I was looking for - I just wanted to be efficient and have the project run smoothly. Little did I know, it was not only me that was required to run things smoothly, but also my volunteers, and they did an amazing job. I learned two things during leadership. One is the amazing productivity of multiple people working towards the same task, and the second (the one I felt most rewarding) is the amount of talent that can be found in each individual which can contribute to the project as a whole. Looking back at the photos of the project or admiring the physical project up close, I was able to identify who specifically worked on what part of the project and that made me feel really good. Another rewarding aspect of being a leader is the immense good you could bring to other people. At first, I didn't have much empathy for the residents I was working for since Abode's code of conduct and facility rules limited my interactions with them. Only when Robin contacted me a month later saying that they loved the garden did they fit into a soft spot in my heart. By helping to achieve something they found valuable allowed me to join them as a group of people even without ever meeting them in person. Now I care for them, and they care for me, we were unified.

What did you learn about leadership, or how were your leadership skills further developed?

A good leader is unexpected. Everytime I am selected to lead, I never really know how I will perform. I have to admit, the commanding nature of being leader is somewhat against my own. I don't like to raise my voice and command people what to do. To me, it's actually somewhat tiring since I'm a bit of an introvert. However, by the end of the project, it was not being leader that was satisfying, it was what was accomplished by having a leader that was satisfying. So, because my project was a success, I knew I was a good leader. I have theorized that my leadership skills could develop in two ways, and I know which way mine has developed. One could either go the systematic way, where a skill is tested out during leadership - like a hypothesis - and then used in the future if it works. The other way is by blindly going into a leadership position and observing everything that works and everything that doesn't work and knowing what to avoid or add in the future: you throw yourself in and chisel away what's not needed and add what is needed. This method could be much more disastrous at first, but, in my opinion, it builds leadership skills much faster. However, very unlike the former, the way one becomes a good leader is subconscious, whereas the former knows a standardized set of rules to being a successful leader. This is why I know my leadership skills have improved, but I cannot point to a single part of my leadership and attribute my success to it, I have been going the latter way. What I have noticed in my everyday life, just a result from being the leader of a couple of projects, is that I speak much louder sometimes and say things in much more of a commanding voice when I do speak louder. Furthermore, I am now a more confident leader as a result of the Eagle Garden. If I have learned anything from my observations, it is that anyone could be a leader, they just have to be willing to change themselves in some way to do it.

Materials, Supplies, Tools, Other

Were there significant shortages or overages of materials, supplies, tools, and other? If so, what effect did this have?

I was very concerned about the cost of the materials, but luckily for me, we had scraps of wood that we had bought from Home Depot years ago, before the price of wood had tripled. We were able to cut this wood into multiple planks that could be used for building the project. This extra wood probably saved us close to one hundred dollars. We also didn't need to buy pressure treated wood. Although our scraps weren't pressure treated, we had something better: we could coat our spare wood with copper in order to stop microbes from forming but also without poisoning the plants, unlike the heavy metals from pressure treated wood.

There were some shortages in measurement and power tools. I remember always being in a scramble for three things: a marking/hardware pencil, a square ruler, and an electric drill. Luckily, Colton brought his electric drill and measuring tape, but with a total of four electric drills, it was still not quite enough in times of need (which slowed the work process down a little bit.) As for overages, there were mostly none. We just used what we had and bought what we needed (since we already had scrap materials) to finish building the project. The only exception to this was the screws. After my dad educated me about how my short screws would not hold up, we bought new, longer ones and used those instead, leaving close to forty short screws lying around.

And, of course, all of the food was eaten, there was none of that left.

Entering Service Project Data

The BSA collects information on the hours worked on Eagle Scout service projects* because it points to achievement of our citizenship aim. To assist with the data collection, please refer to your list of people who helped and the number of hours they worked. Then please provide the information requested below. Include hours spent doing planning under Total Hours Worked.

Be sure to include yourself, and the time spent on planning.

	Number of Workers	Total Hours Worked
The Eagle Scout candidate	1	60.00
Registered BSA youth members	7	6.00
Other youth (<i>brothers, sisters, friends, etc., who are not BSA members</i>)	1	2.00
Registered BSA adult Scouting volunteers and leaders	1	6.00
Other adults (<i>parents, grandparents, etc., who are not BSA members</i>)	1	12.00
Grand Total of Hours (<i>Enter here and on your Eagle Scout Rank Application.</i>)	11	86.00

*** There is no requirement for a minimum number of hours that must be worked on an Eagle Scout service project.**

*If you have been told you must meet a minimum number of hours then you may lodge a complaint with your district or council. If you have given leadership to an **otherwise worthy** project and are turned down by your board of review solely because of a lack of hours, you should appeal the decision.*

Funding Summary

Describe how you obtained money, materials, supplies, and other needs (including donations) for your project.

The way I obtained materials was through purchase and the salvage of old materials at my house. For salvaging, we had many 2x4s and some aluminum flats that could be cut down to specific lengths and used in the project. We also used wood glue to glue together two sheets of plywood in order to make the base of the garden. The rest of the wood my family bought from Home Depot. As for non-wood materials such as screws, metals, gardening supplies, and spray cans, I had to buy through either Home Depot or South Bay Metals. These were all purchased based on an item list created with the parts at Home Depot before I even purchased any materials. The screws, in specific, we bought from Lowe's since we needed the wide selection only they had, and my dad had HCL and copper coating for the chemical processes.

How much was collected? _____ How much was spent? \$389.42

If your expenses exceeded funds available, explain why this happened, and how excess expenses were paid.

The expense did not exceed the predicted expense, and nothing was collected from outside entities.

If you had money left over at the end of your project, did you turn it over to the project beneficiary? If "No," when will that be done, or if your beneficiary is not allowed to accept the left over funds, which charity will receive them?

There was no left over money.

How were the donors thanked?

Yes, the donors were thanked.

Photos and Other Documentation

If you have them, attach photographs taken before, during, and after project completion. You may physically attach letters, maps, handouts, printed materials, or similar items that might be helpful to your board of review.

(See Document Attached at End)		Empty	

Candidate's Promise

Sign below before you seek the other approvals.

On my honor, I was the leader of my Eagle Scout service project and executed it as reported here.

Signed:

Date: 08/06/2021

Approvals

In my opinion, this Eagle Scout service project meets Eagle Scout requirement 5, as stated on page 4 of this workbook.

Beneficiary name:	Unit leader name:
Signed: _____ Date: _____	Signed: _____ Date: _____



Navigating the Eagle Scout Service Project

Information for Project Beneficiaries

Thank You and Congratulations

Congratulations on your selection as an Eagle Scout service project beneficiary, and thank you for the opportunity you are making available to an Eagle Scout candidate. Support from community organizations is important to Scouting—just as important as Scouting's contributions are to the community. Scouts provide important services, and benefiting organizations such as yours provides a vehicle for personal growth.

The Eagle Scout Rank and the Service Project

Service to others is an important part of the Scout Oath: "... to help other people at all times." Each year tens of thousands of Scouts strive to achieve the coveted Eagle Scout rank by applying character, citizenship, and Scouting values in their daily lives. One of the rank requirements is to *plan, develop, and give leadership to others in a service project helpful to any religious institution, school, or community*. Through this requirement, Scouts practice what they have learned and gain valuable project management and leadership experience.

Typical Projects

There are thousands of possible Eagle Scout projects. Some involve building things, and others do not. There have been all kinds: making birdhouses for an arboretum, conducting bicycle safety rodeos, constructing park picnic tables or benches, upgrading hiking trails, planting trees, conducting well-planned blood drives, and on and on. Other than the general limitations noted below, there are no specific requirements for project scope or for how many hours are worked, and there is no requirement that a project have lasting value. What is most important is the *impact* or *benefit* the project will provide to your organization. In choosing a project, remember it must be something a group with perhaps limited skills can accomplish under the leadership of your Eagle Scout candidate. In order to fulfill the requirement, the *Scout* must be the one to lead the project. Therefore, it is important that you work with the Scout and not with the Scout's parents or leaders.

Project Restrictions and Limitations

- Fundraising is permitted only for facilitating a project. Efforts that primarily collect money, even for worthy charities, are not permitted.
- Routine labor, like a service Scouts may provide as part of their daily lives such as mowing or weeding a church lawn, is not normally appropriate. However, if project scale and impact are sufficient to require planning and leadership, then it may be considered.
- Projects are not to be of a commercial nature or for a business, though some aspects of a business operation provided as a service, such as a community park, may qualify.
- The Scout is not responsible for any maintenance of a project once it is completed.

Approving the Project Proposal and Project Scheduling

Once a potential project is identified, you must approve your Scout's proposal. Regular communications with the Scout can make this quick and easy, but be sure you have both discussed and considered all aspects of the project to ensure your Scout has a clear understanding of your expectations and limitations. Keep in mind the proposal is merely an overview—not a comprehensive project plan.

Some projects may take only a few weeks or months to plan and carry out, while others may take longer. Scouts working toward the Eagle rank are typically busy, so scheduling flexibility may be important. The proposal must also have several approvals, besides yours, before project planning occurs and work begins. Therefore, if a proposed project must be completed by a certain rapidly approaching date, it may be a good idea to consider something different. Remember, too, that all work must be completed before the Scout's 18th birthday.

Approving Project Plans

After the proposal is approved by the BSA local council, your Scout must develop a plan for implementing the project. Before work begins, you should ask to see the plan. It may come in any format you desire or are willing to accept. It could even be a detailed verbal description. That said, the BSA includes a "Project Plan" form in your Scout's *Eagle Scout Service Project Workbook*, and we recommend that you ask your Scout to use it. If in your plan review you have any concerns the project may run into trouble or not produce the results you want, do not hesitate to require improvements *before* work begins.

Permits, Permissions, and Authorizations

- If the project requires building permits, etc., your Scout needs to know about them for planning purposes. However, your organization must be responsible for all permitting. This is not a duty for the Scout.
- Your organization must sign any contracts.
- If digging is involved, it is your responsibility to locate, mark, and protect underground utilities as necessary.
- If you need approval from a committee, your organization's management, or a parent organization, etc., be sure to allow additional time and let the Scout know if their help is needed.

Funding the Project

Eagle service projects often require fundraising. Donations of any money, materials, or services must be pre-approved by the BSA unless provided by your organization; by the Scout, the Scout's parents, or relatives; or by the Scout's unit or its chartered organization. The Scout must make it clear to donors or fundraising event participants that the money is being raised on the project beneficiary's behalf, and that the beneficiary will retain any leftover funds. If receipts are needed, your organization must provide them. If your organization is not allowed to retain leftover funds, you should designate a charity to receive them or turn them over to your Scout's unit.

Supervision

To meet the requirement to "give leadership to others," your Scout must be given every opportunity to succeed independently without direct supervision. The Scout's troop must provide adults to assist or keep an eye on things, and your organization should also have someone available. The Scout, however, *must* provide the leadership necessary for project completion without adult interference.

Safety

Through the proposal and planning process, the Scout will identify potential hazards and risks and outline strategies to prevent and handle injuries or emergencies. Scouts as minors, however, *cannot be held responsible for safety*. Adults must accept this responsibility. Property owners, for example, are responsible for issues and hazards related to their property or employees and any other individuals or circumstances they would normally be responsible for controlling. If during project execution you have any concerns about health and safety, please share them with the Scout and the unit leaders so action may be taken. If necessary, you may stop work on the project until concerns are resolved.




Project Execution and Approval

After the project has been carried out, your Scout will ask for your approval on their project report. The report will be used in the final review of the Scout's qualifications for the Eagle Scout rank. If the Scout has met your reasonable expectations, you should approve the project; if not, you should ask for corrections. This is not the time, however, to request changes or additions beyond what was originally agreed.



The Eagle Scout service project is an accomplishment a Scout will always remember. Your reward will be a helpful project and, more important, the knowledge you have contributed to a young Scout's growth.



Navigating the Eagle Scout Service Project is also available for download at: <http://www.scouting.org/advancement>.

Attached After Proposal Page C:



Attached After Project Plan Page B:





(More blueprints not shown)

Attached After Project Report Page C:





